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Monticello-St. Cloud 345 kV project
On July 12, 2010, the Minnesota Public Utilities Commission (MN PUC) approved the project’s final
route. The 28-mile route generally follows Interstate 94 between Monticello and St. Cloud. More than 
100 landowners on the route were mailed a packet detailing the project and next steps. Discussions 
with landowners are ongoing. For detailed route maps, visit www.CapX2020.com. 

Construction will start this fall with an in-service date of late 2011. 
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Bemidji-Grand Rapids 230 kV project
The OES is expected to issue the final EIS in September,
with the administrative law judge’s report to follow. The
MN PUC is expected to consider the Route Permit 
application in early November.

Hampton-Rochester-La Crosse 345 kV project
The OES issued its scoping report on August 6 detailing what will be 
studied in the EIS. During the OES public scoping period in spring 2010,
211 comments were received. In response, the OES will study 46 route
alternatives and 12 route alignments in addition to the routes presented 
in the Route Permit application filed by CapX2020. The scoping decision
maintains the focus on one Mississippi River crossing at Alma. The EIS 
will examine land use and environmental issues associated with the 
routes proposed by CapX2020 as well as the additional OES route 
alternatives and alignments. 

Public meetings on the draft EIS will be scheduled for late 2010. 
Detailed route maps can be found at www.CapX2020.com.

Fargo-St. Cloud 345 kV project
After seeking input from North Dakota stakeholders, additional route areas were added to provide flexibility to
potentially accommodate the Army Corps of Engineers’ Red River diversion project. They will be included in the
scope of the Environmental Impact Statement (EIS), which is being completed by the Minnesota Office of Energy
Security (OES). The EIS will examine land use and environmental issues associated with the routes proposed by
CapX2020 as well as the additional OES route alternatives and alignments. Public meetings on the draft EIS are
expected to take place this fall. 
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Brookings County-Hampton 345 kV project 
The MN PUC approved approximately 165 miles of the project’s 240-mile route. It follows the modified preferred route as 
identified in the original Route Permit application and subsequent testimony. The approved route includes an approximate 
two-mile route segment in Dakota County.

The MN PUC has not yet approved the 65-mile segment between the Cedar Mountain substation in Renville County and the
Helena substation in Scott County, as it referred the Minnesota River crossing location back to the administrative law judge (ALJ).
The ALJ will consider a June 2010 letter from the United States Fish and Wildlife Service regarding impacts to eagles at the river.
To further develop the record regarding the crossing, the MN PUC will host public meetings October 4-6 in Belle Plaine, Arlington
and Le Sueur. Exact times and locations are still being finalized.  

CapX2020 expects to begin contacting landowners in mid-2011 to negotiate easements for the transmission line. 
Construction is expected to begin in mid-2012, with an in-service date of 2015.

Fargo-St. Cloud-Monticello
Darrin Lahr, routing lead
Jerry Chezik, project manager
1.866.876.2869
fargoinfo@capx2020.com 

Brookings County-Hampton
Dan Lesher, routing lead
Randy Fordice, 
communications specialist 
1.888.473.2279
brookingsinfo@capx2020.com 

We want to hear from you. Contact us at www.capx2020.com or:
Hampton-Rochester-La Crosse
Tom Hillstrom, routing lead
Chuck Thompson, 
Dairyland Power Cooperative
1.800.238.7968
lacrosseinfo@capx2020.com 

Bemidji-Grand Rapids
Jim Atkinson, routing lead
Cindy Kuismi, 
communications specialist
1.888.373.4113
bemidjiinfo@capx2020.com

@capxprojects
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